

# Contract & Scope.

The paid build: taking Reps With Friends from working prototype to a pilot-ready system — one state authority, always-on bots in the group chats, camera-verified reps, and three real crews playing weekly by the end.

|         |                                                                                                                                                     |
|---------|-----------------------------------------------------------------------------------------------------------------------------------------------------|
| Parties | Alexei Brown, trading as <b>qalarc</b> (the builder) — engaged by <b>Ben Gillies</b> , for and on behalf of <b>Narwhal Ent Pty Ltd</b> (the client) |
| Fee     | <b>AU\$2,500</b> total, plus GST if applicable — deposit on signing, balance on milestones                                                          |
| Term    | Week 1 → week 6+ — three milestones: M1 (week 1) · M2 (weeks 2–3) · Pilot (week 4 onward)                                                           |
| Basis   | Fixed fee, fixed scope. The system substantially exists today (Appendix A); this engagement completes it.                                           |

**AU\$1,000**

**On signing**

Deposit — non-refundable, secures the build schedule

**AU\$750**

**Milestone 2 accepted**

Always-on bots, verification hardened

**AU\$750**

**Pilot accepted**

Three crews live, data captured

The equity conversation stays open — and separate.

This document papers the paid build only. Nothing in it affects the co-founder discussion, in either direction, for either party.

CONTENTS

- 1 Parties & purpose

2 Fee & payment

3 Deliverables & milestones — M1 · M2 · Pilot

4 Scope — in, out, and change rules
- 5 IP & licence

6 Warranty & support

7 Term & termination

8 Signatures · Appendix A — current-state inventory

# Who’s agreeing, and to what

Plain words on purpose: this is a build agreement between two people who are also talking about founding a company together. It covers the build.

| PARTY       | DETAILS                                                                                                                                                   |
|-------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------|
| The builder | Alexei Brown, trading as qalarc (qalarc.com — recent work: tradez.au, endispute.com.au). ABN appears on the invoice.                                      |
| The client  | Ben Gillies, founder of Reps With Friends ("RWF") for and on behalf of Narwhal Ent Pty Ltd, owner of the RWF product design and Master Product Blueprint. |

## Purpose

Ben engages Alexei to deliver the **pilot-ready RWF system**: the working prototype that already exists (Appendix A) plus the milestones in §3 — one shared state authority, real player identity, always-on bots in the group chats, camera verification hardened for real users, and the first three crews playing weekly with data captured and the five open product decisions implemented.

### One line on equity

The equity conversation remains open and separate — it is not priced into, or out of, this document.

## 2 Fee & payment

The total fee is **AU\$2,500**, plus GST if applicable, paid in three parts tied to the schedule and to demonstrated milestones:

| #     | WHEN                                 | AMOUNT    | WHAT IT BUYS                                                                                                               |
|-------|--------------------------------------|-----------|----------------------------------------------------------------------------------------------------------------------------|
| 1     | On signing                           | AU\$1,000 | Deposit — <b>non-refundable</b> ; secures the build schedule (the calendar weeks are held for RWF) and carries Milestone 1 |
| 2     | On acceptance of Milestone 2         | AU\$750   | Always-on bots in two chat platforms; camera verification hardened for real users                                          |
| 3     | On acceptance of the Pilot milestone | AU\$750   | Three crews live, data captured, the five product decisions implemented                                                    |
| Total |                                      | AU\$2,500 | Plus GST if applicable                                                                                                     |

## Payment terms

- **Invoices via qalarc**, payment due **14 days** from the invoice date.
- **Acceptance is written** — an email or message saying "accepted" is fine. If a milestone demonstration gets no response within **7 days**, the milestone counts as accepted.
- **The deposit is non-refundable** once this agreement is signed: it holds the schedule. Work declined beyond the deposit is handled pro-rata under §7 — nobody pays for nothing.
- Hosting costs during the pilot (~AU\$5–10/month) are the client's, per §6 — not part of this fee.

# Milestone 1 — one system, on a phone

WEEK 1 · DEPOSIT PERIOD

Goal: the app, the bots and the API stop being three systems and become one — and the whole thing runs on a real phone, natively.

## 1 App ↔ API state unification

BLOCKER T5 · DOCS/22 P2

One state authority (apps/api): a crew created anywhere is playable everywhere. The bot → API mirror is **already landed and live-tested**; this milestone wires the app and the running bots to it, killing the localStorage/file split for good.

## 2 Auth-lite — magic-link sign-in

BLOCKER T4

Passwordless email sign-in via Resend (live infrastructure): one real identity per player, multiple devices, no more free-typed names. No passwords to store, no accounts to babysit.

## 3 The Figma app on Android, natively

NATIVE SHELL · TWA

Ben's 65-screen design — already running as a working app — packaged in the native Android shell and installed on real phones from a link. An app on the home screen, not a browser tab.

### ACCEPTANCE — TICKED OR IT ISN'T

- ☐ A crew created on a phone (Android, native shell) plays a full match end-to-end
- ☐ That same match is visible from the WhatsApp group bot — standings, result card, the lot  
The Qalarc Hub carries WhatsApp during the build; see §4 for the Cloud API boundary
- ☐ A player signs in by magic link on a second device; their identity and crews carry over
- ☐ A crew code binds a chat to a crew with no manual steps from Alexei

**M1 is covered by the deposit** — no further payment on acceptance. Accepting M1 locks in the M2 schedule and releases the first AU\$750 invoice when M2 lands.

Every acceptance box in this document is written to be demonstrable in one sitting: either the thing happens in front of you, or it doesn't. No vibes-based milestones.

# Milestone 2 — always-on, real users

WEEKS 2-3

Goal: the system runs itself — no orchestrator machine, no founder keeping the lights on.

- 1

Always-on bots on the GMKtec box

BLOCKERS T3 + T1

Bots move to the GMKtec minirig as auto-restarting system services — they survive reboots and run without any dev machine on. **Slack goes live with real tokens** (needs the five-minute Slack-app creation, done together on one call); **WhatsApp runs via the Qalarc Hub**.
- 2

Beeper transport, live

BUILT & TESTED · DOCS/22

One bot account reaching multiple bridged networks — the founder/friends/community lane. The transport is already built and tested; this milestone switches it on against live state.
- 3

Camera verification hardened for 3 real users

ELEMENT FAMILY E

On-device rep counting (MoveNet — nothing uploaded) tuned for real rooms: lighting and angle tolerance, honest failure states, verified flags that mean something. Exercised by three real people on their own phones.

ACCEPTANCE — 72 HOURS OF PROOF

- ☐ 72 hours of uninterrupted bot uptime — no orchestrator machine involved, demonstrated on the GMKtec box
- ☐ 2 real groups playing full matches without Alexei intervening mid-match
- ☐ 3 real users complete camera-verified sets on their own phones
- ☐ The weekly digest posts to both groups automatically, on schedule

**Payment:** AU\$750 invoiced on acceptance, 14-day terms.

The 72-hour run is the heart of this milestone: it proves the pilot can happen without a babysitter, which is the difference between a demo and a product.

# Pilot milestone — three crews, playing weekly

WEEK 4 ONWARD

Goal: evidence. Three real crews, real matches, real data — and the five open product decisions made and shipped.

1 • First 3 real crews onboarded

Recruits are Ben's lane — network, publicity, the Silverchair lever. Onboarding, kit and hand-holding are Alexei's.

2 • Data captured

Matches, participation, verification rates, retention — the pilot evidence base, exportable.

3 • Weekly digest shipping

Matches, margins, MVPs, pot, rivalry callout — posted to each crew on schedule, automatically.

4 • Five decisions implemented

Per Ben's calls, within pilot scope — see the gates below. Both directions are already prototyped.

The five product decisions — gates, not blockers

BEN CALLS EACH ONE

| DECISION  | BEN'S FIGMA SAYS                                          | OUR BUILD SAYS                                | THE GATE                                         |
|-----------|-----------------------------------------------------------|-----------------------------------------------|--------------------------------------------------|
| Fairness  | Personalised targets; winner = completion % of own target | Shared 300 + tier multipliers (×1.5 → ×0.85)  | Ben calls the direction; build implements it     |
| Platform  | Native app, store push, IAP                               | PWA + chat bots day one — shipped             | Ben calls; native stays out of pilot scope (\$4) |
| Rhythm    | Multi-day battles, daily winners, nightly danger zone     | One match to 300 with the close-moment finale | Ben calls; seasons contain whichever wins        |
| Power-ups | Four at launch + rarity + store + Pro slots               | None in MVP; comeback badge only              | Ben calls scope; store economics stay out (\$4)  |
| Brand     | Gold + purple · Anton/Inter · reps.fit                    | Lime + coral · Space Grotesk · rwf.qalarc.com | Founder taste — Ben leads, Alexei executes       |

ACCEPTANCE — THE PILOT NUMBERS

- ☐ 3 groups playing
- ☐ ≥2 matches per group per week, sustained for two consecutive weeks
- ☐ Week-2 retention ≥60% of onboarded players still active

Payment: AU\$750 invoiced on acceptance, 14-day terms. Hosting handover per \$6.

# In scope — and out

Clear edges keep a fixed fee honest. If it isn't listed here, the change rules at the bottom apply.

**In** — the fee covers

- **All of §3** — the three milestones and their acceptance criteria, including the five product-decision implementations *within pilot scope*
- **Defect fixes** for 30 days after pilot acceptance (\$6)
- **Ops access** — the hub console, state API, digest output, and the Android install link
- **Deployment** — push-to-live hosting kept working and current through the pilot
- **Onboarding support** for the three crews — setup, first match, first week

**Out** — explicitly, and why

|                                                                      |                                                                                             |
|----------------------------------------------------------------------|---------------------------------------------------------------------------------------------|
| <b>App store releases</b><br>Play / App Store<br>submission & review | PWA + direct Android install cover the pilot with no review cycles                          |
| <b>WhatsApp Cloud API migration</b><br>official Meta API at scale    | Pilot runs on the Hub; Cloud API is the post-pilot production step (docs/22 P4)             |
| <b>Payments &amp; charity money</b><br>any money handling            | Pledge-only until the legal opinion lands (raffle/betting classification risk — blocker L1) |
| <b>Native iOS</b>                                                    | Android native shell + PWA everywhere else; iOS follows the platform decision               |

**Change requests — swaps welcome, nothing silent**

| CHANGE TYPE                                                                  | HOW IT'S HANDLED                                                                                  |
|------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------|
| <b>Scope swap</b> — an OUT item in, an equal item out                        | Welcomed, no charge, as long as the effort roughly balances and the pilot dates hold              |
| <b>Addition — small</b> (a screen, a command, a tweak)                       | Priced per item as a written variation — agreed before it's built, never discovered on an invoice |
| <b>Addition — large</b> (store economics, corporate suite, new integrations) | Deferred to the equity conversation — these are post-company build phases, not this engagement    |

Rule of thumb: if a change moves a pilot date or adds a platform, it's written down first. Everything else is just good iteration.

## Who owns what, and when

Three asset pools, kept clean: new code, Ben's design, and the infrastructure that already exists. All of it ends up in the venture — this just sets the path.

| ASSET                                                                              | OWNER TODAY     | WHAT HAPPENS NEXT                                                                                                                                                                                                                    |
|------------------------------------------------------------------------------------|-----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| New code written under this agreement                                              | Alexei / qalarc | Alexei's until <b>paid in full</b> ; on final payment, <b>assigned to the joint venture / company to be formed</b> . If no company forms within 6 months of pilot acceptance, Ben instead holds a full, perpetual commercial licence |
| The existing system (Appendix A — engine, bots, app, hosting)                      | Alexei / qalarc | Licensed to RWF from day one of this agreement — build on it, run it, demo it freely                                                                                                                                                 |
| Ben's Figma design + Master Product Blueprint                                      | Ben             | Remains Ben's; licensed to the venture — and to Alexei, to build and maintain the system                                                                                                                                             |
| qalarc infrastructure — Qalarc Hub (messaging sessions), deploy pipeline, AI proxy | qalarc          | <b>Licensed for RWF use, not transferred</b> — it serves other properties. The <code>rwf.qalarc.com</code> domain moves to the venture when the venture asks                                                                         |

### Open-source & attribution obligations — carried forward, no surprises

- **BVH motion data is CC-BY** — attribution is retained in-repo on every use.
- **The Geno base mesh is non-commercial-licensed** — flagged now; a replacement rig is planned before any commercial use of avatar exports, so the obligation never follows the product out the door.
- Everything else in the stack is permissively licensed; a full attribution sheet ships with the code.

## 6 Warranty & support

- **30 days from pilot acceptance: defect fixes included.** A defect is a delivered feature not working as this document describes it — not a new idea.
- **Hosting during the pilot (~AU\$5-10/month:** Pages + the always-on box) **is borne by Ben.**
- **Support is best-effort:** faults get attended promptly; there's no uptime guarantee at pilot scale — that's what M2's 72-hour run de-risks.
- **New features aren't defects** — they go through §4's change rules.

## 7 Term & termination

- **Either party may end this agreement with 14 days' written notice** — email is fine.
- **On termination:** accepted milestones are payable; in-progress work is payable pro-rata; the deposit is not refundable in any case.
- **Handover is clean:** everything paid for is handed over under §5's licence and assignment terms — nobody leaves stranded, and nothing built together gets locked away.

# Signatures

Commences on the later of both signatures and receipt of the deposit. Electronic signatures are fine — a replied email confirming both parties' agreement counts.

Alexei Brown

Trading as qalarc — "the builder"

SIGNATURE

DATE

Ben Gillies

for Narwhal Ent Pty Ltd

Founder, Reps With Friends — "the client"

SIGNATURE

DATE

APPENDIX A • CURRENT-STATE INVENTORY

## What already exists — Ben’s to use from day one

Everything below is built, tested and live at [rwf.qalarc.com](#) today, licensed under \$5. The fee in \$2 buys the last mile — completion to pilot-ready — on top of this base.

| SYSTEM                                        | WHAT’S THERE                                                                                                                                                                                                                         |
|-----------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Game engine</b><br>@rwf/game-core          | 300-format matches · tier handicap v1 (couch ×1.5 → athlete ×0.85) · closure bonus · comeback ×1.2 · 4-week seasons with divisions & belt · charity-pot ledger · %HRR blend math engine-ready — <b>100% branch coverage</b>          |
| <b>Chat bots</b><br>bot-core + WhatsApp/Slack | One command grammar across WhatsApp (Qalarc Hub) + Slack (Bolt): new · join · log · standings · taunt · result · rematch · digest · season · watch — result cards, Monday digest, nemesis detection; Beeper transport built & tested |
| <b>The app</b><br>phone-first PWA             | Onboard → crew → match → seasons · on-device camera rep counting (MoveNet — nothing uploaded) · BLE heart-rate straps with %HRR · installable, offline-capable                                                                       |
| <b>Your design, running</b><br>the Figma app  | 65 of Ben's screens as a working app — <b>11/11 engine-parity tests</b> , honest DEMO chips on unwired screens, offline PWA                                                                                                          |
| <b>Platform</b>                               | apps/api state authority · hub ops console · site with AI guide · 90-second demo replay · wiki                                                                                                                                       |
| <b>Ops</b>                                    | Push-to-deploy (GitHub → Cloudflare Pages, ~20s) · <b>250+ automated checks green</b> , CI-gated · AI layer with server-side keys                                                                                                    |

### The honest maths

Priced as studio work, the delivered base above is **AU\$93–158k** of equivalent effort (docs/19 \$2). This engagement completes it to pilot-ready for **AU\$2,500** — because the pilot is the point, not the fee.